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January 2, 2018 

        RMAC-18-0007 

 

 

Ms. Karen Barba 

Contracting Officer 

Navy BRAC PMO 

Attn: Environmental Contracts Core 

CODE RO6B2 

33000 Nixie Way, Bldg. 50 

San Diego, CA  92147 

 

SUBJECT: ACKNOWLEDGMENT OF MODIFICATION 11 SUSPENSION OF WORK 

FOR CONTRACT TASK ORDER 0007  

 

Ref:  (1) Contract N62473-10-D-0809, Radiological Environmental Multiple Award Contract 

(RAD EMAC) – Contract Task Order (CTO) 0007  

 (2) Navy Letter 10-D-0809-0007 with Modification 11 for Suspension of Work dated 

December 12, 2017 

 

Dear Ms. Barba, 

 

Tetra Tech EC, Inc. (TtEC) acknowledges receipt of the reference (2) letter along with the 

Modification 11.   In accordance with your direction we have suspended all work under Task Order 

0007, Parcel E, 500 Series Area Radiological Support. 

 

We would like to request clarification on date and period of performance under the existing 

contract.  Note that we had previously requested an extension in contract period of performance to 

align with the current status of project activities.  In your cover letter item 4 states “there will be no 

change in the contract completion date, scope, or price as result of this modification”.  Section F of 

Modification 11 shows that the delivery schedule has been extended from 31-JUL-2017 to 12-DEC-

2018.   We are requesting clarification on this variation between the two documents. 
 

At the time of the suspension of work the following items were in progress for CTO 0007: 

 We submitted the response to agency comments on the Draft 500 Series Final Status Survey 

(FSS) Report on September 20, 2017 and are awaiting Navy review of the revised Internal 

Draft 707 Area FSS Report which was submitted in September 2016).   

 The Internal Draft Radiological Construction Summary Report (RCSR) and the two FSS 

Reports were to be finalized after comments were received and resolved on both FSS 

Reports.  

 

As per the terms of the contract, we will prepare and submit an invoice for the services rendered up 

to suspension of services, pro-rated as a percentage of task completion.  Currently we estimate that 



 

the RCSR report is 90% complete for the internal draft version, so we will bill for 90% of the break-

out value of the internal draft deliverable (per the billing matrix).  We also plan to include billing 

for approximately $10K that had not been previously billed for the fieldwork which we were 

holding for final invoice. That invoice with our progress report will be forthcoming for your review 

in January 2017. 

 

We note that this suspension of work, depending on the length of the overall delay, could result in 

cost impacts to the project.  TtEC will take all reasonable steps to attempt to mitigate such impacts, 

but we would like to reserve our right to an adjustment, should it be absolutely necessary. 

 

We would greatly appreciate the opportunity to meet with you in early January to discuss the status 

of this task. Please let me know if there is a convenient time to get together. I look forward to 

hearing from you. You may contact me by email at mark.perkins@tetratech.com or by phone at 

(425) 482-7632 or you may contact our Project Manager, Shanti Montgomery, at (360) 320-8519. 

 

       Sincerely, 

 

  
     Mark Perkins 

           TtEC RAD EMAC Contracts Manager 
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